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Identify

Undeveloped projects
identified in the City’s or are currently being
Greenprint or trail studied to determine a
database feasible alignment.
15.90 miles 16.37 miles

Study

Program
Overview

San José’s Trail Program
advances the highest-quality
projects to be a national leader in
the integration of urban trails.
Within this context, the program is
developing a 100-mile
interconnected trail network
comprised of 40 individual trail
systems which are defined by the
Greenprint and General Plan. The
existing 58.75 mile network is
already recognized as one of the
nation’s largest.

Scale of the Trail Network grew by
1.2 miles over the past 12 months
(2.0 miles were paved upon an
existing gravel trails, and 1.2 miles
were newly-developed trails).

Projects that have been Projects that have been

Plan Design
Projects that have been
or are currently being
designed (construction
documents).

9.66 miles

or are currently being
master planned for
future development.
40.20 miles

This report tracks this and other
progress over the past fiscal year.

Funding for trail projects was
substantially greater; $32,900,000
versus $19,000,000 in fiscal year
2015/16. planned and developed
trail systems. This funding
supported 28 development
projects.

Program
Updates

Awards and Recognition
The City of San José and
Callander Associates received the
Trail Planning & Design Award for
the SKY Lane Trail Vision Study. If
developed, the SKY Lane Tralil
would link the Three Creeks Trail
West to Coyote Creek and Kelley
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Build Open

Projects that have been Projects that are open
or are currently being  to the public.
constructed. 58.75 miles, either
1.56 miles paved or interim:

49.88 miles (paved)
8.87 miles (interim)

Park. The Vision Study was
developed to help stakeholders
understand the trail corridor’s
major challenges and how an
elevated trail concept would
provide a means to cross active
rail lines, a major freeway, and
planned high-speed rail. See final
page of this report for additional
images from the study.




Trail Count 2016

The September 2016 count documented trail
usage at nine count stations along the
Guadalupe River (3 stations), Los Gatos
Creek (2 stations), Los Alamitos Creek,
Coyote Creek, Three Creeks, and future
Five Wounds Trail alignment.

Trail usage increased substantially from the
prior year. Travel at the Guadalupe River
Trail and Coleman Avenue saw a 29.9%
increase. Travel also increased at Los
Gatos Creek and Hamilton Avenue by 21%.
The trend line shows a long-term increase in
usage over 10 years of data collection.

The data gathered from Trail Count supports
trail planning and competitive grant writing. It
also reminds the community and leaders
that trails are an integral part of our
balanced transportation system. Volunteers
from the Guadalupe River Park
Conservancy, Silicon Valley Bicycle
Coalition, Save Our Trails, Five Wounds/
Brookwood Terrace Neighborhood, Keep
Coyote Creek Beautiful and others joined
with City of San José staff to conduct the
tenth annual count and survey of trail users.

See the “Trail Count” page of the website for
more information about Trail Count.

Competitive Grant Writing

Staff pursued substantial new funding for
trail development over the past 12 months.
Grant writing was prioritized for projects in
need of construction funding.
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Coyote Creek Trail - Story  $5,200,000 Awarded
to Tully

Coyote Creek - Singleton ~ $1,046,500 Declined
Road Crossing

Coyote Creek - Singleton $200,000 Awarded
Road Crossing

Los Gatos Creek - Under- $300,000 Awarded
Crossing

Guadalupe River Trail / Coleman Avenue Count Station
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Social Media elevated levees through north San José.
Other than the River Oaks Parkway ramp,
access to these popular trails is via
intersecting roadways. This study confirms
preferred ramp locations and secured buy-in

The Twitter@sanjosetrails was initiated in January
2010, with a simple mission: offer regular Trail
project updates, program milestones, upcoming

closures and relevant news stories. The platform from stakeholder agencies for a cost-
continues to draw an audience. In the past 12 efficient design approach.

months, the audience grew by 32%, from 2,000 to

2,675 followers. Bay Area Ridge Trail Visibility Signage:

Coordination with the City’s Department of
Transportation, County of Santa Clara
(Parks) and Bay Area Ridge Trail occurred
during the year to define the scope and
develop a conceptual plan for on-street

Instagram@ SanJoseTrails has a stronger visual
focus, with filtered images of construction work and
downtown San José. The account has 270

followers and informs on trails and promotion of signage guidance between Quicksilver

local tourism. County Park and the Los Alamitos / Calero
Creek trail systems.

Periscope @ SandJoseTrails posts live-stream videos
at project sites for greater detail on the work
underway, with 44 followers. The highest viewed
content was captured on August 17, 2017 with
broadcast of the Lower Silver Creek Trestle Fire (as
viewed from City Hall); 257 views of that broadcast
have occurred.
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@ - Blossom Crest Trail - Mary Jo Avenue to
! y Copeland Lane: A feasibility study is nearly
completed to define a viable alignment
P P across a pipeline managed by the Santa
Active Projects Clara Valley Water District and beneath
Alum Rock Park Gateway Study: Alum PG&E utility lines. The short trail will
Rock Park is California’s oldest civic park, provide improved pedestrian access
funded in 1872. The study was completed between a nearby high school & elementary
to define improved wayfinding, gateways, school.
and allocation of parking resources in
anticipation of the 2022 celebration of the Coyote Creek Trail (Brokaw Road to
park’s 150th anniversary. The study will be Orchard Park): Design work reached the
used to define funding proposals for park 65% stage of development for future trail
enhancements. improvements that includes under-crossings

beneath Ridder Park Drive and Union
Pacific Railroad. The project will link to the
recently completed Orchard Park. Funding
is in place for future construction.
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North San José Levee Ramp Study: The YN .
Guadalupe River Trail and Coyote Creek COVOte Creek Trail
Trail are developed or planned Upon From Brokaw Road to Orchard Park (Old Oakland Road)




Coyote Creek Trail (Highway 237
Bikeway to Tasman Drive): Construction
of 1.1 mile of paved trail improvements
was substantially completed in the Spring
and public access permitted. Final work
including striping, directional striping,
interpretive sign and monument sign were
installed and project completed in June.

Coyote Creek Trail (Mabury Road to
Empire Street): Funding for the
Preliminary Engineering of the project
was cleared through the processes
required by Caltrans and the California
Transportation Commission. Negotiation
of a design consultant agreement is now
underway. Construction of the project is
expected to occur in 2019.

Coyote Creek Trail (Highway 280 to
Story Road): Final design work has been
completed and staff continues to work
with Caltrans to secure the required
permission to proceed with construction.
There is no regulatory “season” for
construction, so work is expected to
proceed quickly upon Caltrans’
authorization. Caltrans governs the use
grant funds due to the federal funding
source.

Coyote Creek Trail (Singleton Road
Barrier Removal & Bridge): A $200,000
funding agreement with the Santa Clara
County Open Space Authority is being
executed to supplement funds for design
work. An Initial Study is being prepared
per the California Environmental Quality
Act.

Coyote Creek Trail (Odette Morrow
Trail): Construction of the 1-mile paved
fitness trail was completed in April. The
loop trail is linked to Coyote Creek Trail
and a collection of fitness stations. The
project was named in memory of a local
community leader.

Five Wounds Trail (William Avenue to
Whitton Avenue, Acquisition):
Negotiations are on-going with the
property owner. Funding arrangements
are being made with two other public
agencies to support multi-agency
ownership of the former rail corridor, and
its future use as an urban trail.

Guadalupe River Trail (Virginia Street
to Chynoweth Avenue, Master Plan): A
detailed master plan for the 4.9-mile trail
system was completed and approved by
the City Council on June 13. The $47M
project will support an entirely off-street
trail system from downtown to south San
José. The high cost is substantially due to
pedestrian bridges and under-crossings.
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Guadalupe River - Chynoweth Avenue
Pedestrian Bridge Study: A preferred
alignment was defined for a future
pedestrian bridge that will link the Erikson
Neighborhood to the new Almaden
Ranch retail development. The study is
incorporated as part of the Guadalupe
River Trail Master Plan.




Guadalupe River Trail (Coleman
Road Under-Crossing): A
construction contract has been

Penitencia Creek Trail (Noble
Avenue to Dorel Drive): The paved
trail project opened in April with three
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awarded for the 600’ under-crossing
and related ramp improvements.
Construction is now underway. The
project will support a full loop around
Lake Almaden, and better
connectivity to the Guadalupe Creek
and Guadalupe River Trails, with the
nearby Almaden Light Rail Station.
Completion of the project is
anticipated by February 2018.

boardwalk sections to span over
sensitive tree roots. The project
carries the Bay Area Ridge Tralil
designation.

Los Gatos Creek Trail (Reach 5B/C
Under-Crossing): Coordination with
Caltrain is on-going to develop an
under-crossing in context of an
upcoming railway bridge
replacement project. Caltrain is now
constructing its bridge improvements
and both agencies are
communicating regularly to address
multiple needs in the immediate
area; including a trash capture
system, storm water system,
retaining wall structures, and
relocation of mitigation to not limit or
prevent future trail construction.

Coyote Creek (Hwy 237 B
TasmanDr) 1.1 miles

; = &
Coyote Creek (Shady Oaks' - Cpmpénenthkw’qy(Gt)gdalupe

Trail) 1.0 miles Rivérto Orchard Phwy) 0,2 miles

Lower Silver Creek (Alum Rock
Avenue to Dobern Avenue): Design
work has been prepared to the 65%
stage for a paved trail system,
including a landscaped plaza at the
Dobern Avenue entrance which
extends to the existing Kammerer
Avenue Pedestrian Bridge.
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Most miles under construction since
2011/12 when 6.4 miles were built as
part of Lower Guadalupe River Trail.



Penitencia Creek Trail (King Road to
Berryessa BART): Construction of the
paved trail has been completed and links
King Road to the new BART transit
station (under construction). Project
includes two traffic signals to permit
controlled crossings at King Road and
the new Berryessa Station Way. Opening
of the trail to occur as the BART station
becomes operational.
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San Tomas Aquino Trail (Study, City
of Campbell): San Jose transferred
$100,000 to Campbell to support the
study of a future trail alignment that will
pass through San Jose and Campbell.
The study is underway with several
community meetings and a Campbell
City Council update meeting having
been conducted..

Thompson Creek Trail (Tully Road to
Quimby Road): Construction is on-
going with a 500’ retaining wall installed
and trail paving to occur in June.
Completion is expected in August 2017.
The paved trail will include a connection
to a new traffic signal from Eastridge
Station Way to support greater multi-
modal access.

Thompson Creek Trail (Quimby Road
to Aborn Court): Design work is
underway, with 65% design plans
completed and funding supports 95%
plan development. Completed plans are
intended to support competitive grant
writing for future construction.

Three Creeks Trail (Lonus Avenue to
Minnesota Avenue): Construction
commenced in May 2017 for
improvements from Coe Avenue to
Minnesota Avenue. The project will take
approximately one year to complete.
Improvements include a paved trail,
landscaping, gateway features and
architectural/interpretive elements to
recall the corridor’s past in support of the
area’s canneries.

Three Creeks Trail - Los Gatos Creek
Trestle: A environmental impact report
was prepared as required by the County
of Santa Clara Court. The report is now
under review by the court. The California
Landmarks Commission designated the
trestle as an historic structure.

Yerba Buena Creek Pedestrian Bridge
Study: Negotiation of consultant contract
has been completed in order to support
preparation of study in 2017/18. The
study will determine a preferred bridge
crossing to support better community
access to the trail and nearby Evergreen
Community College.
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Partners

Development of trails can only occur
through partnerships with agencies,

community groups and hardworking

individuals.

Many of the projects in this report
would not be possible without the
support of:

+ City of San José City Council

« Santa Clara Valley Water District -
Board of Directors and Staff

« Staff from City of San José
departments and offices

Scale

2004: 26 miles
2017: 60 miles Class | Trails

Santa Clara County Open Space
Authority

County of Santa Clara

Santa Clara Valley Transportation
Authority

State of California

Association of Bay Area
Governments

San Francisco Bay Area Ridge Trall
Adopt-A-Trail Volunteers

Guadalupe River Park
Conservancy

Many residents, neighborhood
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Award-winning Planning Work

The SKY Lane Vision Study contemplates

an aerial trail to extend the Three Creeks
Trail eastward. This dramatic vision is
required to address the sites multiple and
complex site challenges. The study helps
illustrate the effort required for future trail
development. The SKY Lane was awarded
the Trail Planning / Design award at the 2017
International Trails Symposium.




